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RHIC

Booster/AGS

PASS

RF

Power supplies

Cryogenics

Mechanical

Facility

Controls

Booster

AGS

6-Mar 13-Mar 20-Mar 27-Mar7-Feb 14-Feb 21-Feb 28-Feb13-Dec 17-Jan 24-Jan 31-Jan20-Dec 27-Dec 3-Jan 10-Jan

27-Dec 3-Jan20-Dec13-Dec 31-Jan17-Jan 24-Jan10-Jan 7-Feb 14-Feb 21-Feb 28-Feb 6-Mar 13-Mar 20-Mar 27-Mar

150 A bipolar power supplies - procurement, testing and installation

gamma - t fabrication, testing and installation

p. s. maintenance

refrigerator repair

ODH recert. rf rad. recert.

p.s. start-up and testing

p.s. tests / beam studies

Magnet N2 purge, pump, scrub

blue and yellow warm

pr
. 

high intensity protons for g-2

LSA +ring cool-down

Au for RHIC/g-2

 Cryostats closed Shield walls up

Today

p
.

p.s. ramp test

p
.

p.s. post mortem, final version

bellows repairs (b)

scraper installation

polarim. install. - sect. 12 b

AC installation in ring alcoves

Installation of fence around RHIC

(y)

dry run

Short repair

50 A corrector power supplies mod./repair

p-Au-p

testing

ODH recert. rad. recert.

protons for g-2
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27-Mar

27-Mar


